

[illegible]

Dutch Hospital Design						STB 2014 v.01																													
PROJECT:	PROJECT DESCRIPTION																																		
DATE:	30.04.2015																																		
PHASE:	PROJECT DEFINITION																																		
SHEET:	DETAILED SCOPE OF WORK																																		
■=responsible / executive - ■=supporting (01-05) / checking (06-10)																																			
LANGUAGE	ENGLISH																																		
TASK	TASK NR.	NECESSARY	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design	# activities	Client	Dutch Hospital Design			
COMMISSIONING																																			
01.010	126	N	Draft policy principles project	1	■				1	■	□			1	■	□		1	■	□		1	■	□		1	■	□		1	■	□			
01.010	142	N	Evaluate and adjust policy principles project																																
01.010	129	N	Make decisions on results and progress	1	■				1	■				1	■			1	■			1	■			1	■			1	■				
CONTRACTS																																			
02.010	234	N	Prepare to contract participant(s)	4			4				4			4			4			4			4			4			4			4			
02.020	125	N	Contract participant(s)	1	■		1	■		1	■		1	■		1	■		1	■		1	■		1	■		1	■		1	■		1	
02.015	1697		Formulate desired work of additional expertise (M-task)	1			1			1			1			1		1			1			1			1			1					
02.020	1987		Contract additional expertise	1			1			1			1			1		1			1			1			1			1					
02.040	762	N	Draft price and contract formation plan																																
02.050	738		Advising on tendering Architecture/Building																																
02.060	742		Advising on tendering Interior																																
02.070	741		Advising on tendering Landscape																																
02.080	739		Advising on tendering Structural																																
02.090	740		Advising on tendering Services																																
02.100	763	N	Supervising tendering																																
02.035	1341	N	Check the presence and completeness of contracts w.r.t. project management																																
02.050	2846	N																																	

Dutch Hospital Design - Task and Activities

07.02.100 Supervising tendering

Phase: 07 Price and contract formation
Theme: 02.100 Contracts

Activity 1
7631 Make known (by public tender)

Documents: 2016 (F) tender announcement

Content: contracting authority / principal / managing party / description of the nature and location of work / application process / deadlines / applicable regulations and conditions / time of tender / criteria / conditions for registration / application method tender documents / method of obtaining information

Activity 2
7632 Selecting candidates and invite for registration (with preselection or restricted tendering)

Documents: 2017 (F) Invite list of providers
 2018 (F) Invitation (s) to tender

Content: contracting authority / principal / managing party / description to follow nature and location of work / procedures / applicable regulations and provisions / time of registration / criteria / conditions for registration / method of obtaining intelligence / documents tender documents

Activity 3
7633 Organizing / holding information and / or directions

Documents: 911 (F) Letter of information
 912 (F) Transcript of evidence

Content: collected information from participants in tendering providers shall upon request following tender documents

Technical design

Price and contract formation

Construction Design

# activities	Client	Dutch Hospital Design local team	# activities	Client	Dutch Hospital Design local team	# activities	Client	Dutch Hospital Design local team	# activities
1	■		1	■	□	1	■	□	1
1	■		1	■		1	■		1
4			4			4			4
1			1			1			1
1			1			1			1
1			1			1			1
			1						
			4						
			4						
			4						
			4						
			6						

STB2014: Fasen en participanten

Fasen

- ☒ Initiatief/haalbaarheid
- ☒ Projectdefinitie
- ☒ Structuurontwerp
- ☒ Voorontwerp
- ☒ Definitief Ontwerp
- ☒ Technisch Ontwerp
- ☒ Prijs- en contractvorming
- ☒ Uitvoering - Uitvoeringsgereed Ontwerp
- ☒ Uitvoering - Directievoering
- ☒ Gebruik/exploitatie

Participanten

- ☒ # activiteiten
- ☒ Klant
- ☒ Dutch Hospital Design
- ☒ lokaal team
- ☐ ander
- ☐ ander
- ☐ ander
- ☐ ander

☐ Filter actieve taken

Nederland

OK