

STB-tool in NL-versie

Dutch Hospital Design			STB 2014 v1.01									
PROJECT: PROJECT DESCRIPTION			01	02	03	04	05	06	07	08	09	10
DATUM: 30.04.2015			Initiatief/haalbaarheid	Projectdefinitie	Structuurontwerp	Voorontwerp	Definitief Ontwerp	Technisch Ontwerp	Prijs- en contractvorming	Uitvoering - Uitvoeringsgereed Ontwerp	Uitvoering - Directievoering	Gebruik/exploitatie
FASE: PROJECT DEFINITION												
BLAD: DETAILED SCOPE OF WORK												
TAAL: NEDERLANDS												
TAAK	TASK NR.	NOODZAKELIJK	# activiteiten	# activiteiten	# activiteiten	# activiteiten	# activiteiten	# activiteiten	# activiteiten	# activiteiten	# activiteiten	# activiteiten
01 OPDRACHTGEVING												
01.010	126	N	1									
01.010	142	N		1								
01.010	129	N	1	1	1	1	1	1	1	1	1	1
02 CONTRACTEN												
02.010	234	N	4	4	4	4	4	4	4	4	4	4
02.020	125	N	1	1	1	1	1	1	1	1	1	1
02.015	1697	N	1	1	1	1	1	1	1	1	1	1
02.020	1987	N	1	1	1	1	1	1	1	1	1	1
02.040	762	N							1			
02.050	738	N							4			
02.060	742	N							4			
02.070	741	N							4			
02.080	739	N							4			
02.090	740	N							4			
02.100	763	N							6			
02.035	1341	N									1	
02.050	2846	N									1	
02.050	773	N										1
03 PROGRAMMA VAN EISEN												
03.010	185	N	1									

STB-tool na omschakeling in EN-versie

Dutch Hospital Design			STB 2014 v1.01									
PROJECT: PROJECT DESCRIPTION			01	02	03	04	05	06	07	08	09	10
DATE: 30.04.2015			Initiative/feasibility	Project definition	Masterplan design	Preliminary design	Definitive design	Technical design	Price and contract formation	Construction - Construction Ready Design	Construction - Supervision	Use/exploitation
PHASE: PROJECT DEFINITION												
SHEET: DETAILED SCOPE OF WORK												
LANGUAGE: ENGLISH												
TASK	TASK NR.	NECESSARY	# activities	# activities	# activities	# activities	# activities	# activities	# activities	# activities	# activities	# activities
01 COMMISSIONING												
01.010	126	N	1									
01.010	142	N		1								
01.010	129	N	1	1	1	1	1	1	1	1	1	1
02 CONTRACTS												
02.010	234	N	4	4	4	4	4	4	4	4	4	4
02.020	125	N	1	1	1	1	1	1	1	1	1	1
02.015	1697	N	1	1	1	1	1	1	1	1	1	1
02.020	1987	N	1	1	1	1	1	1	1	1	1	1
02.040	762	N							1			
02.050	738	N							4			
02.060	742	N							4			
02.070	741	N							4			
02.080	739	N							4			
02.090	740	N							4			
02.100	763	N							6			
02.035	1341	N									1	
02.050	2846	N									1	
02.050	773	N										1
03 SCHEDULE OF REQUIREMENTS												
03.010	185	N	1									

Taak: activiteiten en te linken documenten

Dutch Hospital Design - Taak en activiteiten

01.02.010 Voorbereiden contracteren van participant(en)

Fase: 01 Initiatief/haalbaarheid
Thema: 02.010 Contracten

Aktiviteit 1
2341 Organiseren contractvorming

Documenten: 285 (R) Uitbestedingsplan fase Initiatief/haalbaarheid

Inhoud: *gekozen uitbestedingsvorm / uitbestedingstactiek / eventueel te houden aanbestedingen van diensten

Aktiviteit 2
2342 Opstellen aanbestedingsplan

Documenten: 1916 (R) Aanbestedingsplan fase Initiatief/haalbaarheid

Inhoud: * opzet aanbesteding per participant / tijdschema

Aktiviteit 3
2343 Voorbereiden contracteren van participant(en)

Documenten: 184 (T) Conceptcontracten met participant(en) fase Initiatief/haalbaarheid
1917 (T) Verslagen contractbesprekingen fase Initiatief/haalbaarheid

De STB-tool geeft de taken van de STB 2014 in een overzicht weer. Taken en activiteiten worden eenvoudig toebedeeld. Bijbehorende documenten kunnen aan de taken gekoppeld.

Selecteren van fasen en participanten

STB2014: Fasen en participanten

Fasen

- Initiatief/haalbaarheid
- Projectdefinitie
- Structuurontwerp
- Voorontwerp
- Definitief Ontwerp
- Technisch Ontwerp
- Prijs- en contractvorming
- Uitvoering - Uitvoeringsgereed Ontwerp
- Uitvoering - Directievoering
- Gebruik/exploitatie

Participanten


- SBE
- Dutch Hospital Design
- Lokale partner
- ander
- ander
- ander
- ander

filter actieve taken

Language: Nederlands

OK

STB-tool print taken in detail inclusief toewijzingen (PDF)

				STB 2014 v2.01			
PROJECT: PROJECT NAME DATE: 16.06.2020 PHASE: PROJECT DEFINITION SHEET: DETAILED SCOPE OF WORK				client			
TASK	SUBTASK	NECESSARY	02 Project definition		Dutch Hospital Design	Local partner	other
03.025	102	D	Describe IT systems	1	<input checked="" type="checkbox"/>		
Describe IT systems to support the working concepts				1			
None:							
Describe fututre spatial scenarios				2			
03.025	103	D	Describe fututre spatial scenarios	1	<input checked="" type="checkbox"/>		
Describe fututre spatial scenarios				1			
None:							
Assess the design on logistics				2			
03.050	157	N	Develop comprehensive Program of Requirements /Brief	1	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Develop integrated PvE / integrate input expertise in integrated PvE				1			
Integrated Schedule of Requirements Definition Phase Project :							
* [Depending on the project], amended if necessary and / or more detailed requirements on the location / requirements and wishes concerning urban design, landscape and architectural integration / aspirations and expectations on the architectural appearance, appearance of interior and exterior space / space requirements and relationships between use activities, including routing and volume of people and goods flow / requirements regarding flexibility, extensibility, accessibility and safety / functional requirements with the design of workstations and general (representative) areas / use requirements garden, external living spaces, accessibility and security fields, parking storage options on site / requirements regarding space conditions (light, air, temperature) / demands on energy consumption (EPC), environment and sustainability / urban physical requirements / demands on room acoustics relevant areas / requirements reardina internal and external noise							
Investigate desired building type				2			
03.030	523		Provide input expertise Architecture/Building in brief	1	<input checked="" type="checkbox"/>		
Care input expertise Architecture / Engineering in PvE				1			
Bringing expertise Architecture / Engineering Project Definition Phase :							
(depending on the project) requirements and wishes concerning urban planning and architectural integration / aspirations and expectations on the architectural appearance / space requirements and relationships between use activities, including routing and volume of people and goods flow / requirements regarding flexibility, extensibility, accessibility, accessibility and safety							
Care contributions Interior expertise in PvE				2			
03.032	524		Provide input Interior in brief	1			
Care contributions Interior expertise in PvE				1			
Bringing expertise Interior Project Definition Phase :							
(depending on the project): ambitions and expectations in terms of appearance and materialization of the interior / expectations regarding color / functional requirements with the design of workstations and general (representative) spaces							
Care input expertise Landscaping in PvE				2			
03.034	527		Provide input Landscape architecture in brief	1	<input checked="" type="checkbox"/>		
Care input expertise Landscaping in PvE				1			

Printen van fases in detail met filter van thema's


STB2014: afdrukken van overzicht- en detailbladen

Overzicht Gedetailleerd

Fasen

- Initiatief/ haalbaarheid
- Projectdefinitie
- Structuurontwerp
- Voorontwerp
- Definitief Ontwerp
- Technisch Ontwerp
- Prijs- en contractvorming
- Uitvoering - Uitvoeringsgereed Ontwerp
- Uitvoering - Directievoering
- Gebruik/ exploitatie

Toon # activiteiten
 Filter actieve taken

Open PDE-bestand na printen 

C:\temp

Thema's

- 01 Opdrachtgeving
- 02 Contracten
- 03 Programma van Eisen
- 04 Architectuur/bouwkunde
- 05 Interieur
- 06 Landschap
- 07 Bouwfysica en akoestiek
- 08 Constructie
- 09 Installaties
- 10 Geotechniek
- 11 Ontwerpintegratie
- 12 Geld
- 13 Organisatie/procesintegratie
- 14 Tijd
- 15 Informatie en communicatie
- 16 Kwaliteitszorg en risico's
- 17 Vergunningen
- 18 Geïntegreerde contracten

In versie 2 van de STB-tool is het printen uitgebreid met detailprints van de taken en subtaken. Er is een uitgebreide selectie mogelijk om per fase en thema alle toegewezen taken naar een PDF-bestand te printen.